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Presentation Outline

• Project overview

• Design and environmental 

details

• Contract elements and 

procurementprocurement

• Questions and answers

• Open house
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SR 520 legislative highlights

• ESSB 6392—
Clarifying the use ofClarifying the use of 
revenue generated 
from tolling the state 
route number 520 
corridor.

T ll b• Toll revenues can be 
used in the entire SR 
520 corridor.

• Enables the Eastside 
Project to move 
forwardforward.
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Eastside Project schedule
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Eastside Project features
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Key elements and commitments
Th lid d t t it Fi h bl t t• Three lids and two transit 
stops

• Interchange configurations

• Fish passable structures 
and increased stream 
channel habitat

f• Local trail and regional 
path

• Lid features

• Restoration of Yarrow 
Creek system 

• Stormwater treatment
• Corridor look and feel
• Noise walls
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Level of Completion, June 2010 
Right of way plans 100%

Acquisitions In progress

Design
Fi h l t

Conceptual plans
–Fish culvert

Design 
–Corridor design

Conceptual plans
–Corridor design

Permits
–Federal and state

Complete

Geotechnical reports Complete
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Utilities and other local 
agreements

Partial completion



Permit Strategy: What permits will WSDOT 
receive?receive?

Permit Approving 
Agency

When
Submitted

Anticipated 
Issuanceg y

• Endangered Species Act
– USFWS Informal Consultation
– NMFS Formal Consultation

Federal Services May 2009
Consultation 
completed: 
October 2009

• Clean Water Act (CWA) Section 404
• CWA Section 401 Certification
• CZMA Certification
• Hydraulic Project Approval

U.S. Army Corps
Ecology
Ecology
WDFW

June 2009 May 2010

• Shoreline Substantial Development Permit
• Critical Areas Compliance

Local Jurisdictions
Local Jurisdictions April 2010 May-June 

2010
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Permit Strategy: What permits will the Design‐
Builder obtain?Builder obtain?

Permit Approving 
Agency

When
Submitted

When
Re-submittedAgency Submitted Re-submitted

• NPDES Construction General Permit
• Street Use Permit
• Building Permit

Local Jurisdictions
Local Jurisdictions
Local Jurisdictions
L l J i di ti

As needed As needed

• Noise Variances Local Jurisdictions
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Design-Build procurement schedule
Action DatesAction Dates

Step 1 – SOQ Phase
RFQ issued April 12, 2010
Voluntary meeting for Submitters April 21, 2010y g p ,
Deadline for submitting RFQ questions May 6, 2010
Deadline for WSDOT response to RFQ questions May 13, 2010
SOQ due May 20, 2010
Short-listed Submitters teams notified June 11, 2010

Step 2 – Proposal Phase
Draft RFP issued May 21, 2010**
RFP issued* June 14, 2010**
Voluntary RFP meeting* June 23, 2010**
Deadline for submitting Proposers’ questions* Aug. 25, 2010**
D dli f b itti P ’ ATC’ * A 25 2010**Deadline for submitting Proposers’ ATC’s* Aug.25, 2010**
Deadline for WSDOT response to Proposers’ questions* Sept. 8, 2010**
Proposals Due* Sept. 16, 2010**

Best Value Proposer announced * Oct 13 2010**
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Best Value Proposer announced Oct. 13, 2010

Contract awarded Oct. 25, 2010**
*Short-listed teams only
**Dates may change



Federal funding

• DBE goal for 
ti i ti dparticipation and 

training.
http://www omwbe wa gov– http://www.omwbe.wa.gov

• Training hours.
• Buy America• Buy America.
• State and Federal 

prevailing wageprevailing wage 
requirements.
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Conflict of interest policy

12



For further inquiries

Submittal information
Dave Mariman
WSDOT Contract Ad and Award OfficeWSDOT Contract Ad and Award Office
E-mail: MarimaD@wsdot.wa.gov
Phone: 360-705-7017

C fli t f i t t i i iTechnical questions
Dave Edwards, P.E.
Project Engineer
SR 520 Eastside Transit and HOV Project

Conflict of interest inquiries
Daniel Babuca
Engineering Manager
SR 520 Eastside Transit and HOV Projectj

E-mail: EdwardD@wsdot.wa.gov
Phone: 206-770-3530

j
E-mail: BabucaD@wsdot.wa.gov
Phone: 206-770-3545

WSDOT Contract Ad and Award Web page
www.wsdot.wa.gov/biz/contaa/
• Download today’s presentation, displays and questions and answers.
• Locate additional materials and information, as they become available.
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Questions?Questions?
For more information visit the program Web site at:

www.wsdot.wa.gov/projects/SR520Bridge


